STATE OF CALIFORNIA--BUSINESS, TRANSPORTATION AND HOUSING AGENCY EDMUND G. BROWN Jr., Governor

DEPARTMENT OF TRANSPORTATION
DIVISION OF ENGINEERING SERVICES

Office of Structural Materials

Quality Assurance and Source Inspection

Contract #: 04-0120F4

690 Walnut Ave.St. 150 Cty: SF/ALA Rte: 80 PM: 13.2/13.9
Vallejo, CA 94592-1133 Fl |e # 6928

Bay Area Branch

(707) 649-5453
(707) 649-5493

WELDING INSPECTION REPORT

Resident Engineer:Siegenthaler, Peter Report No:  WIR-022582

Address: 333 Burma Road Date Inspected: 14-Apr-2011

City: Oakland, CA 94607
Project Name: SAS Superstructure OSM Arrival Time: 700
Prime Contractor: American Bridge/Fluor Enterprises, a vV OSM Departure Time: 1900
Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island L ocation: Shanghai, China
CWI Name: Zhu Zhong Hai CWI Present: Yes[] No
Inspected CWI report: (] Yes [ No ¥ N/A Rod Oven in Use: Yes[] No [J N/A
Electrode to specification: Yes [ No [ N/A Weld Procedures Followed: Yes[] No ] N/A
Qualified Welders: Yes [ No [J N/A Verified Joint Fit-up: L] Yeslvl No [J N/A
Approved Drawings: Yes [ No [ N/A Approved WPS:; Yes[] No [ N/A
Delayed / Cancelled: L] Yeslvl No [J N/A

Bridge No: 34-0006 Component: OBG Tria Assembly

Summary of Items Observed:

On this date Caltrans OSM Quality Assurance (QA) Inspector Mr. S. Manjunath Math was present during the time
noted above for observations relative to the work being performed.

This QA Inspector randomly observed the following work in progress:

Orthotropic Box Girder (OBG) at Trial Assembly Areas

Segment 12AE (Triangular Plate)

This QA Inspector witnessed final bolt tension verification on bolts connecting triangular plate connecting the
stiffeners of Floor Beam and full height Longitudinal Diaphragm at elevations 1772 mm and at 3332mm from
Bottom Panel at work point E4 (Cross Beam side) and at work point E3 (Bike Path side) at Panel Points (PP) 111.
5 (east side), PP 112 (east and west side), PP 112.5 (east and west side) and 113 (east and west side) for Segment
12AE. Inspected the bolt tensioning on a random basis and found the tension to be in general compliance.

I nspection was performed against the Notification No. 00650 dated April 14, 2011.

The bolt sizes used were M22 x 80 RC Lot # DHGM 220118 and the final torque value established was 467 N-m.
The bolt sizes used were M22 x 85 RC Lot # DHGM 220121 and the final torque value established was 393 N-m.

The Manual Torque wrench used was Serial No. XO2-666.
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WELDING INSPECTION REPORT
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Segment 12BE (Triangular Plate)

This QA Inspector witnessed final bolt tension verification on bolts connecting triangular plate connecting the
stiffeners of Floor Beam and full height Longitudinal Diaphragm at elevations 1772 mm and at 3332mm from
Bottom Panel at work point E4 (Cross Beam side) and at work point E3 (Bike Path side) at Panel Points (PP) 113
(east side), PP 113.5 (east and west side), PP 114 (east and west side) and 114.5 (east and west side) for Segment
12BE. Inspected the bolt tensioning on arandom basis and found the tension to be in general compliance.
Inspection was performed against the Notification No. 00650 dated April 14, 2011.

The bolt sizes used were M22 x 80 RC Lot # DHGM 220118 and the final torque value established was 467 N-m.
The bolt sizes used were M22 x 85 RC Lot # DHGM 220121 and the final torque value established was 393 N-m.
The Manual Torque wrench used was Serial No. XO2-666.

Segment 13AW (Side Panel to Bottom Panel)

This QA Inspector observed the in-process welding by Shielded Metal Arc Welding (SMAW) process on a
Complete Joint Penetration (CJP) weld. The weld joint was designated as Seg3013A-012. The welder
identification was 047864 and observed welding in the 4G (Overhead) position using approved Welding Procedure
Specification WPS-B-P-2214-B-U2-FCM-1. The piece mark was identified as the weld connecting the Side Panel
to Bottom Panel at work point W14, between PP 118 to PP 119(-1500mm).

Please reference the pictures attached for more comprehensive details.

Segment 13AE (FL 3 I-Rib connecting the Edge Panel)

This QA Inspector observed the in-process welding by Shielded Metal Arc Welding (SMAW) process on a
Complete Joint Penetration (CJP) weld. The weld joint was designated as Seg3007B-257. The welder
identification was 068097 and observed welding in the 4G (Overhead) position using approved Welding Procedure
Specification WPS-B-P-2214-Tc-U4b-FCM-1. The piece mark was identified as the weld connecting the FL3
|-Stiffener to the Edge Panel.

Unless otherwise noted, all work observed on this date appeared to generally comply with applicable contract
documents.
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Summary of Conversations:

No relevant conversations were reported on this date.

Comments

This report isfor the purpose of determining conformance with the contract documents and is not for the purpose
of making repair or fit for purpose recommendations. Should you require recommendations concerning repairs or
remedial efforts please contact Eric Tsang 15000422372, who represents the Office of Structural Materials for
your project.

I nspected By: Math,Manjunath Quality Assurance Inspector

Reviewed By: Miller,Mark QA Reviewer
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